

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	18.09.05	Job No.:	RD18-607-01	ADR Yes/No:	N	ADR Date:		ECN #:	18- 796
Product No.:	D350-607	Created By:	KE	Approved By:	DS				
Product Name:	Heli-Utility-Basket	Checked By:	DS						

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	
Production Planning Man. / Prod. Planner	Y	LL /MLJ	
Supply Chain Director / Senior Buyer R&D	N	RA / SH	
Production Engineering Coord.	Y	DD / JFS	
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	MD / ED	
QC Coordinator	Y	PD	
Customer Support	Y	LM / JR	
Customer Technical Support	Y	MB / EL	
Marketing	N	WR	
Prod. Man. Solution Provider	Y	SL / RB	

Reason for Change:	Release for testing purpose.
--------------------	------------------------------

Documents Affected:	TP-D350-607-4 Rev. A
D350-607-5 Rev. A	D5669 Rev. A
D5670 Rev. A	D5671 Rev. A
D5672 Rev. A	D5673 Rev. A
D5675 Rev. A	D5676 Rev. A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N		MDL will revise at next update	
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		Comp 18.09.07
12	Update Product Specification Files (Bluefiles)	Y	KJ		Comp 19.06.06
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		Comp 18.09.07
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ	Add new parts to Plex	Comp 18.09.07
17	Update / Verify Authorized Release Certificate Database	Y	KJ	TBD	Comp 18.09.07
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		Comp 18.09.07
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		Comp 18.09.07
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action: Create BOM/route per new above drawings Build 1x D350-607-741 Basket for structural test on Sept. 10th (Parts List per D350-607-5 Rev. A) 2x D350-607-741 Baskets required for Flight Test on Sept 24th (Parts List per D350-607-5 Rev. A) The basket that is used for the Structural Test will require a new D350-607-511 Mounting kit for the Flight Test. <i>-Hld off on Product Specification updates until testing is performed and items are approved for production.</i>

ECN Verified & Complete: g/1 Date: 15/6/7